

Day	Date/Elapsed Time	Event/Activity	Elapsed Time
Friday	12/21/2018	Submit Draft Analysis Results to Management Team	
		<i>Management team begins review of draft materials.</i>	17 days
Monday	1/7/2019	Management Team Call/Meeting (get initial reaction to draft materials)	
		<i>Management team completes review of draft materials.</i>	14 days
Monday	1/21/2019	Submit Comments to Stantec	
		<i>Stantec addresses management team comments</i>	7 days
Monday	1/28/2019	Distribute revised report to Management Team for comment	
		<i>Management team reviews report updates.</i>	7 days
Monday	2/4/2019	Submit Comments to Stantec	
		<i>Stantec addresses management team comments</i>	7 days
Wednesday	2/13/2019	Distribute updated draft report to TAC	
		<i>TAC reviews draft report</i>	7 days
Wednesday	2/20/2019	Attend TAC Meeting	
Monday	2/25/2019	Management Team Call/Meeting (review TAC comments)	
		<i>Stantec addresses TAC comments</i>	14 days
Monday	3/4/2019	Stantec completes report for posting on website	
		<i>Stantec addresses management team comments</i>	23 days
Wednesday	3/27/2019	Public Hearing	

Shaded section is new.

u:\195311604\transportation\meetings\management team\2019-01-07\_management team meeting #9\_agenda.doc